M achine Studies

Draft Schedule for Run03-1, 2005

September 27th 0800 - October 4th 0800

Time Descriptions Studiers | SRStatus
Tuesday, 9/27/05
0800-1000 ||Linac training. Poncin Limited SR
Injection
0800-1000 ||Recommission S35BM diagnostics. Paral- |Yang
lel to linac training.
1000-1400 (ISR BPM tests. Erwin Stored beam
Hahne & injection
1400-1600 | Tune up booster. Yao No injection
1600-1800 ||Booster training S. Flood Limited SR
Injection
1800-2400 ||Measure BPM offsets. Bui Singh Stored beam
& injection
Wednesday, 9/28/05
0000-0200 ||RF conditioning. OPS No studies
0200-0800 ||Measure BPM offsets. Last hour parallel ||Bui Singh Stored beam
to linac training. & injection
0700-0800 ||Linac training. Poncin Limited SR
Injection
0800-1000 | Timing scans, BPM database update. Par- ||Singh Stored beam
allel to PEM validation. & injection
0800-1600 ||PEM validations OPS/OAG |Limited
Availability
0800-1000 | Linac databasetesting. Parallel to PEM Flood Limited
validation. Varotto injection
1600-1800 |[16BM shielding verification. Ramanatha | Stored beam
n & injection
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1800-2000 ||Booster training S. Flood Limited SR
injection
2000-2400 || BPLD validation. Pietryla, Bui || Stored beam
& injection
Thursday, 9/29/05
0000-0400 ||BTX OTR station testing. Lumpkin Limited SR
injection
0400-0800 || Xbpm tests. Hahne Stored beam
& injection
0800-1000 |/ Linac training Poncin Limited SR
Injection
1000-1800 ||Guns1 and 2 validation. Pasky RF No injection
OAG
1800-2200 || Scraper S37 effect on 1D4. Borland Stored beam
& injection
2200-2400 || Orbit recovery #1. Singh Stored beam
& injection
Friday, 9/30/05
0000-0600 || Orbit recovery #1 (continued). Singh Stored beam
& injection
0600-0800 ||CPU external triggering tests. Smith Stored beam
& injection
0800-1000 ||Linactraining Poncin Limited SR
injection
1000-1200 ||RF3-booster testing. Horan No injection
1200-1400 ||Verify PAR setup and test PAR bunch Yao Stored beam
cleaning. & injection
1400-1600 || Softwar e testing. Shang Stored beam
Emery & injection
1600-2000 || Test Combo lattice. Borland Stored beam
Saj aev & injection
2000-2400 || Continue S37 scraper tests. Borland Stored beam
Emery & injection

Saturday, 10/1/05
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0000-0400 || Test rf bpms ac characteristics. Sun Stored beam
& injection
0400-0600 | Booster training S. Flood Limited SR
injection
0600-1600 || Test new rtfb configuration. Singh Stored beam
Decker & injection
1600-2000 [[HOM studies. Harkay Nas- || Stored beam
Siri & injection
2000-2400 || Test new phase detectors. Erwin No injection
Sunday, 10/2/05
0000-0300 ||Injection kciker calibration. Guo Stored beam
& injection
0300-0700 ||RF gun kicker validation. Pasky
0700-0900 | Booster training S. Flood Limited SR
injection
0900-1700 (| Xbpm id gap scans. Decker Stored beam
& injection
1700-2100 ||5 GeV instability study. Harkay Stored beam
& injection
2100-2400 | Char acterize single bunch limit. Harkay Stored beam
& injection
Monday, 10/3/05
0000-0300 |5 GeV instability study (continued). Harkay Stored beam
& injection
0300-0500 ||Booster training S. Flood Limited SR
Injection
0500-0700 ||OPEN
0700-0800 || Test SR steering PEM . Schroeder Stored beam
& injection
0800-1600 |14BM and 231D alignment study. Shutters || Decker OAG || Stored beam
needed. users & injection
1600-1900 ||Beta function correction. Saj aev Stored beam
& injection
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1900-2300 ||Collect FF data and final orbit check. Singh Stored beam
Decker & injection
2300-2400 || Vertical decoherence study. Guo Harkay || Stored beam
& injection
Tuesday, 10/4/05
0000-0300 || Vertical decoherence study (continued). Guo Harkay || Stored beam
& injection
0300-0500 ||Booster training S. Flood Limited SR
injection
0500-0700 ||OPEN
0700-0800 ||Ready low emittance, TopUp OPS Store Beam
& Injection
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